Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN

Project information: Country: Nigeria

Project Name: Building Resilient Digital Infrastructure for Growth (BRIDGE) Project

Project Number: P508383

Project Implementation Agency: Federal Ministry of Communications, Innovation and Digital Economy (FMCIDE)

Date of the Procurement Plan: July 2025

Period covered by this Procurement Plan: July 2025 to December 2026

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (revised September 2023) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the BRIDGE Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents shall be used for all contracts subject to competitive international procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

Official Use Only

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act, 2007, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable"**

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **"Not Applicable"**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

The Community-Driven Development (CDD) component. Not Applicable

Procurement in Situations of Urgent Need of Assistance: Not Applicable

Summary of the procurement packages for Goods, Works and Non-Consulting Services (Planned for the first 18 months after project effectiveness):

Sr. No	Contract Description	Estimated Cost (US$)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Lowest Evaluated Cost, BAFO, Rated Criteria etc.)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
Setting up of Project Implementation Unit									
1.	PIU Individual Consultants (7 Contracts)	250,000	Limited / National	INDV	Most qualified & experienced	No	No	1 Aug. 2025	1 Sep. 2025
2	Procurement of Office Equipment	60,000	National/ National	RFQ	Lowest Evaluated Cost	No	No	29 Oct. 2025	20 Nov. 2025
3	Consumable and Office supplies	30,000	National/ National	RFQ	Lowest Evaluated Cost	No	No	30 Oct. 2025	21 Oct. 2025
Advisory Services									
1	Financial/ Transaction Advisory	1,500,000	Open/Intl	QCBS	Rated Criteria	No	No	1 Aug 2025	28 Nov. 2025

2	Legal Advisory and Regulatory Compliance	750,000	Open/Intl	QCBS	Rated Criteria	No	No	4 Aug 2025	4 Dec. 2025
3	Technical Planning and Infrastructure Advisory Services	850,000	Open/Intl	QCBS	Rated Criteria	No	No	5 Aug 2025	5 Dec. 2025
4	Supply Chain and Procurement Strategy development	300,000	Open/Intl	CQSS	Most qualified & experienced	No	No	7 Aug 2025	7 Dec. 2025
5	Project Environmental and Social Assessment	750,000	Open/Intl	QCBS	Rated Criteria	No	No	8 Aug. 2025	8 Dec. 2025
Travel & Sundry									
1	Public Awareness Campaign	150,000	Open/National	CQS	Most qualified & experienced	No	No	11 Aug 2025	29 Sept. 2025
2	Preparation of Operation Manuals	250,000	Open/National	CQS	Most qualified & experienced	No	No	30 Nov. 2025	22 Jan. 2026
Capacity Building									
1	Needs Assessment and Curriculum Development	150,000	Open/National	CQS	Most qualified & experienced	No	No	31 Oct. 2025	11 Dec. 2025
2	Training for Sub-contractors and Stakeholders	250,000	Open/National	CQS	Most qualified & experienced	No	No	3 Nov. 2025	18 Dec. 2025
3	Pilot Training Programme for Fibre Optic Workforce Across Geo-Political Zones	385,000	Open/National	CQS	Most qualified & experienced	No	No	10 Nov. 2025	19 Dec. 2025

PROCUREMENT PLAN **Nigeria : Building Resilient Digital Infrastructure for Growth - BRIDGE**

General Information

Country: Nigeria
Bank's Approval Date of the Original Procurement Pla 2025-07-25
Revised Plan Date(s): (comma delineated, leave blank 2026-03-11
Project ID: P508383
GPN Date:
Project Name: Building Resilient Digital Infrastructure for Growth - BRIDGE
Loan / Credit No: / , IDA / V5490
Executing Agency(i Federal Ministry of Communications, Innovation and Digital Economy

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-FMCIDE-541284-GO-RFQ / Procurement of Office Equipment	IDA / V5490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2026-03-15								2026-04-27		2026-04-30	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-FMCIDE-504062-CS-QCBS / Engagement of a Transaction Advisor	/		Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Signed	2025-07-25	2025-07-29	2025-07-28	2025-07-29	2025-08-22	2025-10-17			2025-09-19	2025-11-28	2025-10-03	2026-01-26	2025-10-31	2026-02-02	2025-11-19	2026-02-20	2026-05-18	
NG-FMCIDE-504381-CS-QCBS / Engagement of Legal and Regulatory Compliance Advisory	/		Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Signed	2025-07-29	2025-07-31	2025-08-01	2025-07-31	2025-08-26	2025-11-20			2025-09-23	2025-12-01	2025-10-07	2026-01-30	2025-11-04	2026-01-31	2025-11-24	2026-02-19	2026-11-24	
NG-FMCIDE-504383-CS-QCBS / Engagement of Technical Planning and Infrastructure Advisory	/		Post	Quality And Cost-Based Selection	Open - International		850,000.00	0.00	Under Implementation	2025-07-28	2025-07-30	2025-07-31	2025-08-04	2025-08-25	2025-10-30			2025-09-22		2025-10-06		2025-11-03		2025-11-24		2026-11-24	
NG-FMCIDE-504390-CS-CQS / Engagement of a Supply Chain and Procurement Strategy development Advisor	/		Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Under Implementation	2025-07-28	2025-07-30	2025-07-31	2025-08-04	2025-08-25	2025-10-10							2025-09-22	2026-01-19	2025-10-10		2026-10-10	
NG-FMCIDE-505485-CS-QCBS / Engagement of a Project Environmental and Social Assessment Advisor	IDA / V5490		Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Implementation	2025-07-31	2026-03-02	2025-08-04		2025-09-23				2025-10-21		2025-11-04		2025-12-02		2025-12-22		2026-12-22	
NG-FMCIDE-528979-CS-CQS / Consultancy for the Baseline Skills, Capacity Needs Assessment and the Development of a National Training Programme	IDA / V5490		Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2026-03-06	2025-12-03	2026-03-27		2026-05-10								2026-06-09		2026-07-14		2027-01-10	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-FMCIDE-506492-CS-INDV / Engagement of Legal and Administrative Manager for BRIDGE Project Implementation Unit	/		Post	Individual Consultant Selection	Limited - National		72,000.00	0.00	Canceled	2025-08-11	2025-08-14	2025-08-15		2025-08-22		2025-09-02		2026-09-02	
NG-FMCIDE-506595-CS-INDV / Engagement of Procurement Lead for BRIDGE Project Implementation Unit	/		Post	Individual Consultant Selection	Limited - National		60,000.00	0.00	Under Implementation	2025-08-11	2025-08-14	2025-08-15	2025-10-10	2025-08-22	2025-10-16	2025-09-02		2026-09-02	
NG-FMCIDE-506496-CS-INDV / Engagement of Project Coordinator of BRIDGE Project Implementation Unit	/		Post	Individual Consultant Selection	Limited - National		84,000.00	0.00	Signed	2025-08-18	2025-08-18	2025-08-22	2025-08-19	2025-08-29	2025-10-05	2025-09-09	2025-09-30	2026-09-09	
NG-FMCIDE-506596-CS-INDV / Engagement of Network Planning and Technical Lead for BRIDGE Project Implementation Unit	/		Post	Individual Consultant Selection	Limited - National		96,000.00	0.00	Canceled	2025-08-18	2025-08-19	2025-08-22	2025-08-27	2025-08-29		2025-09-09		2026-09-09	
NG-FMCIDE-508306-CS-INDV / Engagement of Grievance Redress Mechanism Specialist, BRIDGE Project Implementation Unit	/		Post	Individual Consultant Selection	Limited - National		36,000.00	0.00	Under Implementation	2025-08-18	2025-08-18	2025-08-22	2025-11-07	2025-08-29	2025-11-27	2025-09-09		2026-09-09	
NG-FMCIDE-508305-CS-INDV / Engagement of Social Specialist, BRIDGE Project Implementation Unit.	/		Post	Individual Consultant Selection	Limited - National		36,000.00	0.00	Under Implementation	2025-08-18	2025-08-18	2025-08-22	2025-11-07	2025-08-29	2025-12-07	2025-09-09		2026-09-09	

NG-FMCIDE-506499-CS-INDV / Engagement of Environmental Specialist, BRIDGE Project Implementation Unit	/		Post	Individual Consultant Selection	Limited - National		36,000.00	0.00	Under Implementation	2025-08-18	2025-08-18	2025-08-22	2025-11-07	2025-08-29	2025-12-11	2025-09-09		2026-09-09	
NG-FMCIDE-510688-CS-INDV / Engagement of Legal and Administration Manager for Project BRIDGE Implementation Unit	IDA / V5490		Post	Individual Consultant Selection	Limited - National		72,000.00	0.00	Signed	2025-08-27	2025-08-27	2025-09-03	2025-08-27	2025-09-10	2025-10-03	2025-09-22	2025-10-01	2026-09-21	
NG-FMCIDE-510685-CS-INDV / Engagement of Network Planning and Technical Lead for Project BRIDGE Implementation Unit	IDA / V5490		Post	Individual Consultant Selection	Limited - National		96,000.00	0.00	Under Implementation	2025-08-27	2025-08-27	2025-09-03	2025-08-27	2025-09-10	2025-11-06	2025-09-22		2026-09-22	